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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Total/Bond Amount Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per Bond 

Implementation

Q3 - Were any items 

missing?

Q3(a) What items were 

missing

Q4 - Were there 

additional items over 

the scope? 

Q4(a) What items were 

present that exceed the 

scope?

Q5 - 

Number of 

Pictures

COMMENTS

REGIONAL PARKS - DRAFT

Ragle Park Ballfield Lighting  $             2,305,762.00 423044 Contractor Contractor Yes No N/A No N/A 7

Ragle Park Upgrade Passive Picnic Areas Contractor Contractor Yes No N/A Yes N/A

Ragle Park Address Grading & Drainage Contractor In House Yes No N/A No N/A

Ragle Park Perimeter Walking Path Contractor Contractor Yes No N/A No N/A

Ragle Park Pave Parking Lots Contractor Contractor Yes No N/A No N/A

Ragle Park Upgrade Playground Area Contractor Both Yes No N/A Yes See page 13

Ragle Park Add a Recreational Water Feature Contractor Contractor No Yes Water Feature No N/A

Ragle Park Add Shade Structures Contractor Contractor Yes No N/A No N/A

Ragle Park Upgrade Sports Lighting Contractor Contractor Yes No N/A No N/A

11


